GET ON THE AIR

MORSE PRACTICE PAGE DEVELOPMENT AND CHANGE CONTROL PROCESS

VERSION 1.0

Deleted: <object>

Deleted: THE PATH TO MORSE CODE FLUENCY

Deleted: ¶ ... [1]

Deleted: 8

Deleted: 0

LICW™ is a trademark of the Long Island CW Club Inc.

© 2022-2026 Long Island CW Club Inc. All rights reserved.

This work is the sole property of the Long Island CW Club Inc. (LICW). It may be downloaded and printed for the use of Long Island CW Club Inc. instructors and students. It may not be reproduced on paper or digitally for other purposes without the express consent of the Long Island CW Club Inc.

LICW is committed to ensuring digital accessibility for people with disabilities. We strive to continually improve our curriculum, teaching methods, and training devices to enhance the user experience for all. This document has been optimized for screen readers used by the visually impaired.

Deleted: ed

Formatted: Tab stops: Not at 0.64" + 1.27" + 1.91" + 2.54" + 3.18" + 3.82" + 4.45" + 5.09" + 5.73" + 6.36" + 7" + 7.63" + 8.27" + 8.91" + 9.54" + 10.18"

Deleted: ¶
¶
LICW hosts a Hams with Disabilities Session with Chris VE3RWJ on the first Monday of the month at 7 PM Eastern in Zoom C. Members with any disability that affects learning or operating CW are encouraged to attend. ¶
¶
Members with hearing impairments may benefit from our revolutionary haptic device. Members may learn more here. ¶

Deleted: ¶ ... [2]

Formatted: List Paragraph

PURPOSE:

The purpose of this process is to encourage creativity and ongoing improvement while protecting the stability, consistency, and reliability of the Morse Practice Page (MPP). There will only be one MAIN branch.

1. General Process

All proposed changes to the MPP will be submitted to the PM for initial evaluation.

The PM will determine:

- whether the proposal is a content change, program change, correction, or enhancement
- whether instructor input is needed
- whether Tech Steering Committee input is needed
- whether the proposal should move forward for development and testing

No changes will be moved to the MAIN branch until they have been properly evaluated and tested for their impact on existing content, settings, and functionality.

Only the PM or CP are authorized to move changes to the MAIN branch.

2. Content Changes

Content changes include corrections, revisions, additions, or deletions involving instructional material, exercises, labels, or curriculum-related material.

Corrections
Straightforward corrections should be made as quickly as possible.

Content revisions or additions
Content revisions or additions may require input from instructors and/or the Tech Committee, depending on scope and impact.

Before being moved to the MAIN branch, content changes must:

- be tested for their impact on existing content and settings
- be approved by the PM
- be announced to instructors at an instructor meeting prior to implementation

3. Program Changes

Program changes include changes to code, functionality, workflow, interface, settings behavior, or system architecture.

A. Problems with the Existing Program

Issues affecting the functionality or stability of the existing program should be addressed as quickly as possible.

The PM will consult with the CP to determine the best path to resolution.

B. Program Enhancements or Revisions

Requests for major program changes will be reviewed by the PM, with input from instructors and/or the Tech Committee as appropriate, to determine whether the proposed change is suitable for LICW.

The PM will consult with the CP to determine whether the change should be pursued and how it should be developed.

Program changes may be developed by the CP or assigned to a member of the Development and Backup Team.

Before being moved to the MAIN branch, program changes must:

- be evaluated and tested for their impact on existing content and settings
- be approved by the CP
- be reviewed by the PM
- be reviewed with instructors and/or the Tech Committee as appropriate
- be announced to instructors at an instructor meeting prior to implementation

No major program changes will be moved to the MAIN branch until extensive evaluation has been completed.

4. Branch and Release Discipline

There will only be one MAIN branch.

All development, testing, and evaluation will occur outside the MAIN branch until the change is approved for release.

Additional branches can be made outside of the development branch with the approval of the CP and PM for testing so as to maintain the integrity of the development branch.

All old known good branches of the main branch shall be preserved.

An event log shall be incorporated that reflects what the program is doing so as to facilitate future automated testing.

The PM and CP are responsible for protecting the stability of the MAIN branch and ensuring that no change is released prematurely.

Only the PM or CP are authorized to move any development changes to the MAIN branch.

ADDENDUM 1 – Leadership and Development Team

2026

Chief Programmer (CP): Randy KN4YRM
Project Manager (PM): Tom AB5TN

Development and Backup Team:
Garen Evans KK5QZ — garen.evans@gmail.com
Roger Reed KQ4NKF — KQ4NKF@pm.me
Jay Vana W6JY — jaysvana@gmail.com
Alex Zani K7ZFC — alex@zfc.io

Page 1: [1] Deleted	**Mike Padron**	**4/12/26 11:11:00 AM**

Page 2: [2] Deleted	**Mike Padron**	**4/12/26 10:11:00 AM**